Monthly Summary Sheet for November 2003
Gilbert and Mosley Project - Wichita, Kansas

Plumes ABE Treatment System and WATER Center Construction Activities

CDM continued the Phase III (park shelter
rehabilitation, creek discharge, landscaping, etc.)

construction activities in November 2003, and the
groundwater treatment system continued to pump
and treat large quantities of contaminated
groundwater. The Phase III construction efforts
during November included the continuation of the
park shelter rehabilitation efforts with additional
painting, installation of the plumbing fixtures, etc. (as
shown to the right), installation of the final fish
observatory louver sections (as shown below);
landscaping; site restoration efforts; and various
additional construction items. The Plumes ABE
groundwater treatment system pumped and treated
approximately 40 million gallons of contaminated
groundwater during November 2003 for a total
treated volume of approximately 391 million gallons.

Anticipated December activities: The construction efforts for the
remaining Phase III site improvement items (park shelter
rehabilitation, fire hydrant and supply line, site restoration, etc.)
will be substantially completed, and the groundwater treatment
system will continue to pump and treat over 1.2 million gallons of
groundwater a day.

Monitoring Activities

: il R .88 CDM finalized the Third Quarter 2003 Site Monitoring Network
r,; : Report and began the field efforts for the Fourth Quarter 2003 Site
i‘!.i S Monitoring Network sampling event with the collection of water
level data from 242 measurement points. Samples were collected in
November from 32 monitoring wells, the 13 extraction wells, and two surface water sampling locations as part of
the initial Fourth Quarter 2003 sampling event efforts. CDM also continued the Plumes ABE treatment system
performance monitoring with the collection of samples from the treatment system influent and effluent flows.

Anticipated December activities: CDM will complete the field efforts for the Fourth Quarter 2003 Site
Monitoring Network sampling event and will begin the preparation of the Fourth Quarter 2003 Site Monitoring
Network Report and Annual Summary document to present the data from the water level measurements and
analytical samples with the corresponding evaluation and summarization information.

Source Area Activities

The draft source control measures report for the South Washington and English (149 and 157 S. Washington)
source areas was submitted to the Kansas Department of Health and Environment (KDHE) for review.

Anticipated December activities: The City of Wichita will await KDHE comments for the recently-submitted
draft source control measures reports for the Harcros / Tri-State Central (HCC/TSC) and South Washington and
English (SWE) source areas and for other previously-submitted source area documents.



